
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY97*

Cost
Incurred

Thru
FY97
($000)

FY97 
Funds

Obligated
($000)

FY98
Execution
Planned
($000)

FY99
Planning
Estimate
($000)

RAB BRAC Year NPL/Proposed NPL

 Johnston Atoll

uu   Air Force - JOHNSTON ATOLL / JQ957309850000

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$1,234 $0 $0 $0Sites with Response Complete 8

FY98-2001** $2,546

0

0

Design

RA-C

RA-O (LTO)

LTM

8 01

0(0) 0(0)

1

0 0

2

0

$3,932 $0 $0 $0

$3,819 $200 $01

0

$0

$6 $0 $0 $0

$767 $295 $474 $391

Total $9,758 $495 $1,595 $391

FY03 $85

FY02 $85

FY01 $85

FY00 $135

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 0

0Not Required

9Total Number of Sites

0 0 0 $0 $0 $1,121 $0

uu   Defense Special Weapons Agency - JOHNSTON ISLAND / JQ997149000100

Progress Planned for FY98-FY99

Progress in FY97

Investigation

Interim Actions

$250 $250 $250 $250Sites with Response Complete 0

$10,900

0

0

Design

RA-C

RA-O (LTO)

LTM

0 09

0(0) 0(0)

0

0 0

0

0

$0 $0 $0 $0

$0 $0 $00

0

$0

$5,370 $0 $0 $0

$0 $0 $0 $0

Total $9,320 $3,950 $3,050 $1,250

FY03 $0

FY02 $1,800

FY01 $1,800

FY00 $3,000

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

8Not Required

9Total Number of Sites

0 0 0 $3,700 $3,700 $2,800 $1,000

B-1-1*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


